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Contract Agency: CALFED Bay-Delta Program (Prop 204 Funds)
97-C01 RD 108 screen construction Fish Screen Passage RD 108 Sacramento $2,500,00( $,?..500,00( $2,256.077 $5,800,00~ $( Falty executed 7/16/98- Constn~cfion 96% complete. Completed Amendment to

Mai,nstenl extend contract 6 rues. Through 12/31/99. High water levels have delayed completion
of conatroction untti Fall 19~9.

97-C02 Princeton Fish screen construction B73 Rsh Screen Passage RD1004 Sacramento ¯ $1,750,00( $1,750.00( $1,469,027 $544,00~ $2,675,00( Fu|ty executed 9/22~8, Constructien complete. Finished start-up testi,ng!
Malnstem

97-C03 Wa,tershed management pisnsing foa" Watershed DWR Sacramento $200,00( $200,00( $0 $(~ $( .- Fully executed 814198. DWR completed subcontract with Chioo State for the program.
Sacramento River Riparian Program Menagement Malnstem

97-C04A Selected fish screens Fish Screen Passage DFG Sacramento $374,85( $374,85( $28,955 $C $( Fully executed contract for sma|l screens for 374,850 on 2/2/99. One fish screen is
Tdbutadas 40% complete & other work is proceeding,

97-C04B Selected tish screens Fish Screen Passage DWR Suisee M~rsh $2,784,60( $( $0 $C $151,CO( DFG sanco( contract for fish screen constmctiea over $500,000. Suisun marsh
screens will be withdrawn until a new project proponent has been selected and wojast
darts tinelized. They wilt resubmit as a potent|el di~’ected program.

97-CO5 Effects of wetlands restoration on methyl Water Quality and UC Davis Delta $546,171 $546,171 $68,602 $C $( Fully executed 9/24/98. Completed purchase of mercury analyzer have vedtied
mercury levels Temperature analytical methods-field sampling & have started analyzing field samples ongoi~ag to

catalogue of wetlands to determine key gradients. Have completed Ist year summary
report.

97-CO6 Conb~m~nent effects on smelt Water Quality and UC DaVis ~etta $437,32( $437,32~ $6,11; $C $( Fully exenu~ed 11/20t98.
Temperature

97-C07 Preventing exotic introductions from Introduced and UC Sea Grant ’qorth Bay $222,83( $222,83( $13,23( $C $63,88~ Fully executed 8/24/98. Projec~ delayed until 2/99 due to staffing problems. Work on
ballast water Undasirable Species Extension newslelter & outreach has begun.

Program
97-C08 San Jee, quin River reel-time water quality Wafer Quality and DWR San Joaquin $931,85~ $93t,85~ $1 $C $( Fully executed 3130/99. Completing sub-contracts for the projecL

management prog,ram Temperature ’dalnstem

97-C09 Developing a genetic baseline for San Fish Management DFG San Joaquln $387,00." $387,00~ $( $¢ $600,00( Can|tact folty executed by 2/1/99. Project has been delayed & they have requested a
Joaquto salmon Ha,tchery V~alnstom time extension. Genetic analysis staded Aug 1999.

97-C11 Gravel at Basso E3ddge Habitat Restoration in DFG ruoturone River $250,97~ $250,97~ $4,09t $C $22,10( Fully executed 1/5/99. Permit application complete & should receive approval soon.
Fk~odp~alns &
Marshes

97-C12 Evaluation of eltemative pestielde use Water (~Jality and UC Davis -andscage $957,781 $957,781 $76,76" $C $746,82"~ Fully executed 8/26/98, completed Task OKler for year I work 11/18/98. Development
reduction practices Temperature of Alternative Practices Matrix 54% complete

98-C01 "(’witchetllslandSubeldenceStudy Habitat Restoration in DWR ~elta $3,583,00( $3,583,00( $1 $C $( Fully executed 5/20/99. Comptatedsubcontracis forthepmject. Workwillbaginin
Fk~ains & September 1999.
Marshes

9g-c02 Cult~e of Delta Smelt Fish Management UC Davis, Delta $194,87( $194,87( $143,49<, $C $( Fully executed 9/10/98. Physica| impmvemenis to site completed, tesgng, & delta
Ha,tchery Animal & water suppty with larval fish. Broodfish collection & rotifer culture compfete. Larval &

Science juvenile readng progressTag. Final repert of 1st year due Sept 1999.

98-C03 Hamilton wetlands rastomtion planning Habitat Restoration in Ca,ti,f. coastal ’qerthbay $1,000,01E $1,000,01.= $458,92.’ $C $1,324,00( Fully Executed 10/28/98. Completed the E[PJIEIS, Harntiton conceptual Rectoration
Floedpia|ns & Conservancy Ran, and feasibility study. VVill begin final des~g n in September 1999.
Marshes and SF BCDC

98-C04 Merced River Ranch acquisition and Habitat Restoration in DFG ~emed River $658,00( $658,00( $1 $£ $45,50( 42z Combined with 98-C05 Basso Bridge land acqalsition.
restoration Flee~plal,ns &

Marshes

Acquisition of land where all or par~ are ma,lntained in exisdn~ agt’~caltural use - farmed or =razed.                                                                                                                                                                        Pafie 1
Acqu Ld,don of existln~ habitat, or resroradon of public lands or exlsting~ degraded habitat- No I~nd use chanfie.



CALFED No. Project Descrip~on Project Category Apptioant Geo Area CALFED Approved CAt.FED Funds CALFED Funds CVPIA Funding Other Funding Acres StatusFunding O.bligated Expended

98-C05 Basso Bddge land acquisition Habitat Restoration in DFG Tuolumne River $172,50( $172,500 $0 $C $( 3182 Fully executed 115199. Working with Wildlife Conservation Board to complete work on I~1Floodplains & property appraisals.
Marshes

98-C06 Water Quality Cdte~ta for Chfo~pyd fes and Water Queiity and DFG Landscape $67,75~ $67,753 $0 $C $( Contract fully executed 3/8/~9. Have completed severei toxicity tests. First toxicity
Dlazinon (Designated Action) Tempera,ture reports due Sept 1999.

Improvement
98-C07 Fathead Minnow Toxicity Water Quality and CVRWQCB Landscape $400,00t $400,000 $0 $(~ $( Contract fully executed 2/5t99.

Temperature
Improvement

98-C08 Algal Toxicity Water Qualily and CVRWQCB Landscape .$500,00( $500,000 $0 $~ $( Contract fully executed 2/5/99.
Temperature
Improvement

98-C09a Sediment Water Quality Water Quality and DPC Delta $24,00( $24,000 $5 $~ $( Contract fully executed 4/16/99. DPC is deveioping th eTechntcal Advisory Panel.
Temperature
lmprovemer~t

98-C09b Sediment Water Quality Water Quality and DFG Delta $276,00( $276,000 $0 $~ $( Fully executed 3/30/99. Signed task order for year one work.
Temperature
improvement

98-C09c Sediment Water Quatity Water Quality and RWQC Delta $200,00( $200,CO0 $0 $(~ $( Fully executed 613199. Signed task order for year one work.
Temperature
improvement

98-Cl 0 CMARP DA Habitat Restoration in DWR Landscape $800,00( $800,000 $0 $C $( Fully executed 514199. Inffial report complete. Refining report and expanding thbir rule.
Fi~:H:~plains &
Marshes

98-Cll Chinook Satmen Movement in the Lower Fish Management DFG Sen Joaquin River $285,00( $285,000 $0 $C $( Futly executod 6/2/99. Due to deiays in obtaining equiprue~t project will require fime
S JR and South Delta Hatchery and Delta extension.

98~C12 Genetic Compadsen of Steetheed Stocks Fish Management USFWS C~ear Creek $45,49~ $0 $0 $C $( Contract set4 to contractor for sig,na,ture 514199. ’~"
in Clear Creek Hatchery

98-(313 Spawning Areas of Green Sturgeon in the Habitat Restoration in USFWS Sacramento River $60,801 $0 $0 $C $( Contract sent to contractor for sig,na,ture 3/19/99.
Upper Sacramento River Flcod,piaths &

Marshes

98-Cl 4 Monitoring Spdng and Winter-run Chinook Fish Management USFWS Battle Creek $150,00( $0 $0 $C $( Contract sent to contractor for sig,n~ture 5/20/99.
Salmon and Steelhead in Battle Creek    Hatchery

I
98-Cl 5     Bieioglcal Assessment of Green Sturgeon Fish Management    UC Davis       Sacramento-San                $241,00(          $241,000                $684            $C               $(           Contract fully executed 3/30199. Work on all tasks has begun.

in the Sacramentc-.se,n Joaquin Hatchery Joaq~in Watershed
Watershed

98-C16 Deveioplng a Me.thodoiogy to Accurateiy Fish Screen Passage DFG Delta $200,00( $0 $0 $C $( Contractor has ~:~mpistad review & was roceived at DFG contract office 5/26/99. In th,
Simulate Entreinrnent of Rsh budget office.

g9-C01 Cosumoas River Feasibility Study Habitat Restoration in The Nature Cesumnes River $400,00( $0 $0 $C $( Contract to contractor for signature 5/20/99. Waiting for comptation of final study ptan
Fioodplaies & Conservancy to finalize their role in in~ptamenting the plan.
Marshes

99-C02 MokeJumne River Feasibility Study Habitat Restoration in EBMUD MokeIurnae River $400,00( $400,000 $0 $C $( Contract fully executed 4120/99. They are complefing a final study plan for the pmjecL
Fioodplains &
Marshes

Total: $ $21,0’01,82,~ $17,360,931 $4,525,971 $4,344,00(~ $5,628,31;
32 83% 22% 81%
Contracts Obligatad Expended Executed

-- Contract Agency: National Fish and Wi~dgfe Foundation (Prop 204 funds)
97-N01 Assessment and imptementation of urban Water Qua(ity and Sacramento Sacramento $663,50( $663,500 $64,414 $C $193,00( Contract signed 8/29/98. received QAQC, need to review 2 draft subcontracts.

use reduction of diazion and chiofloydfos Temperature Area Stermwater Metnstem
(Sacramento County) Permlttees

~ Acquisit!on of lend where atl or pa~ are maln,talned in exis~ing a:grlcultural use - farmed or grazed.                                                                                                                                                                        Page 2
z Acqeidden of exiting hab~t~ or restoration of p~blic lands or existing ds~aded habi~t- No land use change.
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97-N02 Sacrame~toRiverfloodplainacquisition Habitat Restoration tn ¢VCB, USFWS, Sacramento $9,879,800 $9,879,80( $8,066,21~ $C $C 1,500~ l’woprepediespurchased.
and dpsrian restoration Floodptains & l’he N~ture Mainstem

Marshes 3~eservancy

97-N03A Sacramento Rive~ acquisition end dpaden Habitat Restoration tn JSFWS, The Sacramento $780,000 $780,00t $1,43t $C $C 300z 3ontract signed 12/8/98.
forest restoration Floodplains & ’qature Mainstem

Marshes 3onse~ancy

97-N03B Sacramento River flcodploin acqLdsition Habitat Resthration in WCB Sacramento $512,500 $512,50( $( $C $C See Contract executed.
and dparien restoration Floodptaths & Matestem 97N03A

Marshes

97-N04 Sacramento River meander restoration Habi~t Restoration in iThe Nature Sacramento $898,700 $898,70( $816,80( $(~ $C 95 Contract signed 10/28198. Property purchased. Completing subcontracts for site
Floodplains & ~onservancy Mainstem ;preparation end planting.
Ma,rshes

97-N05 Restoration planning (M and N Fork Habitat Restoration in :~lacer Coenty American River $222,530 $222,53( $( $~ $222,53C 3ontract executed 3/29/99.Amer~,n River, Auburn Ravine, Coon Ftoodplains’ &
Creek) Marshes

97-N06 Butte Creek acquisition and dpadan Habitat Restoration in CSU, Chico Butts Creek $187,128 $187,12/ $t $(2 $135,00C    90~    Contract signed 12/21/98. Property acquried. Also funded with 98-F03.
restoration Floodplains &

Marshes

97-N07 Cottonwood Creek chaenel restoration Habitat Restoration in Sraham Cottonwood Creek $61,000 $61,00( $20,08" $[ $10,00(: 3ontractor signed 7/1/98. Work is ongoing.
planning Roodplains & Vlatthews &

Marshes ~ssoc~atas

97-N08 Lower Mill Creek dpaden restoration Habitat Restoration in Mill Creek Mi~l Creek $69,000 $69,00( $1,89! $30,00(; $109,67(; 3 Contract signed 12/29/98. Property acquired. AL~o funded with 98-F04
Roodplaies & Conservancy,
Marshes The Nature

iConservancy
97-N,09 Monitoring of Delta contaminants Water Quality and San Francisco Delta $100,000 $100,00( $35,851 $C $20,00(; Contra~t signed 9/18/98.

Temperature ~3aykeeper

97-N10 Jepson Prairie restoration and Habitat Restoration in Solano County Delta $244,801 $244,80’ $0 $( $C    600z 3ontract signed 1/29199.
cons~tion plan Ftaodp~aths & Farmlands, Open

Marshes ~pace
=oundation

97-N11 In-Chenne| Istand Habitat Restoration tn ~.ssoctatlon of Delta $270,270 $270,27( $199,59~ $~ $91,00~ 3ontract signed 7/15/98.
resforation/demonskation Floodplains & ~ay Area

Marshes ~ovemments

97-N12 Franks Tract restoratton Habitat Restoration In Vloffat and Delta $231,500 $231,500 $51,997 $870,00C 40 3ontract slgned 12/29/98.
Floodplains & ’qiohol
Marshes Engineers, DPR,

DWR

Page 3
= Acquls~ca of land where all or part are maintained In existing agricultural use - farmed or grazed.
z Acqu~Isitlon o~ exiting habitat, or restorarion of pu,blfo lands or existing degraded habltat- No la~d use cha.nge.



CALFED Approved CALFED Funds CALFED Funds CVPIA F~nding Other Funding Acres StatusCALFED No. Project Descrlptl,on Project Cetegory Applicant Geo Area Funding Obligated Exper~ded

97-N13 Tyler lsland levee prote~on and habitat Habitat Rest.oration in Habitat         Detia                          $885,202         $885,20;=            $273,06~             Sti               $(     6     Contractsigned7/22/98,
restoration pilot project Floodplains & Assessment &

Marshes Restoration
Team, Inc

97-N14 Cosumnes stad-up stewardship and Habitat Restoration in WCB, The Cosumnes River $1,975,10( $1,975,1(X $~ $ti $C 3~ntract signed 6/22/99
restoration Floodplains & Nature

Marshes Consewancy

97-N16 Bay Point shoreline Restoratlan Plan Habitat Restoration in East Bay East Bay $185,00i $185,00~ $C $0 $53,90C 52~ 3ontract signed 8/12/98.
Roodplains & Regional Park
Marshes Ois~ct

97-N18 Culiinan Ranch restoration Ha,bitat Restoration in DucksUelimtied NorthBay $368.50( $368,50{~ $(~ $ti $662,00( 1,4952 3ontractexenuted3/30/99.
Floodplains & Inc.
Marshes

97-N19 Tolay Creek restoration Habitat Restoration in Ducks Untimlted North Bay $283;00( $283,00~ $232,09(: $0 $422,00( 3122 3ontract and tirst task order approved by CALFED and signed 10tl 6/98. Channel
Ftoodpiains & inc. "scelticatiens complete and levee broached Dec. 1998.
Marshes

97-N20 Implementing programs to r~duce the use Water Quality and Community Landscape $1,680,63’ $1,680,631 $594,07; $0 $(~ 3ontract signed 7/20/98.
of pesticides and ferti,]izers ie Sacramento Temperature Alliance with
and San Joaquin watersheds Family Farmers

97-N21 Knights Fer[y g,ravel replenlshmest H~bitat Restaration in Cad Mesick Stanislaus Riv~ $536,41( $536.41(; $191,175 $0 $90,00~ 3ontract signed 9/30/98.
Floodplains & Consultants
Marshes

I
98-N01 RD 2035 Fish Screen Fish Screen Passage RD 2035 Sacramento River $100,00( $100,00(; $~ $6 $~ 3ontract executed 3/31/99.

98-N02 Expanding Catifomia Salmon Ha,bitat to Habitat Restoration in Institute for Landscape $49,(;0( $49,00~ $20,’14~ $0 $[ 3ontract signed 3/12/99.
Alter Dams and Diversiens Floodpielns & Fisheries

Marshes Resources

. 98-N03 Ufe History and Stock Composition of Fish Menegement Yuba Co. Water ~’uba River $120,00( $120,00C $~ $0 $(~ 3onkact skj,ned 619199.
Steelhead Trout Hatchery Agency

98-N04 Small Fish Screen Eveluation Fish Screen Passage Pelger Mutual Sacramento River $95,00t $(; $C $0 $(~ 3onkact sent to contractor for signature on 3126t99. Project delayed due to damage to
Water Company ~sh screen.

99-N01 ACID Fish Screen Fish Screen Passage Anderson- Sacramento River $5,100,00i $5,100,00C $C $0 $(~ 3ontract sent to conkactor 71231~3.
Cottonwood    I
irrigation Distdct

99-N02 Fish Tread,~ll Devetoped Fish screen Fish Screen Passage UC Davis Landscape $823,001 $(; $~ $(; 3ontracting being prepared.
Criteria for Native SacramestmSan
Joaquin Wat~eshed Fishes

99-N03 East Delta Habitat Conidor (Genrgiana Habitat Restoration in Habitat Landscape $1,100,00( $(: $~ $(; 3on.tracting being prepared.
Stough) Floodplains & Assessment &

Marshes Restoration
Team, Inc

~ Acqubition of land where a.II or part are ma.l.nta~ned bi exkttng aD’icukural use - fa.rmed ~r grazed.                                                                                                                                                                        Pa~e 4
z Acq,uidtton of existing habtta,t, or re,storadon of pubEc lands or existing degraded habitat- No land use cha,nge.
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99-N04 Lake Red B~uff Riparian Area Restoration Habitat Rastoretion ~n Calif. Coastal Sacramento $29,11,~ $( $0 $C Contracting being prepared.
& EducaEon Support Project FIoodptains & Conservancy Mainstem

Marst~as

99-N05 ReintroductionofEndangeredSoftBird’s Habitat Restoration in UCDavis SuisunMarsh $148,627 $( $0 $( Contracting being prepared.
Beak to Restored Habitat Floodptaias &

MarsbP~s

99-N06 Li~ked Hydrngeomoq~h~c Ecosystem Habitat Rastora,tion in UC Davis Consumnes- $1,546,01~ $( " $0 $C Centracting being prepared.
Models to SuppoHAdaptive Management Fh:~dptaias & Mokelumne Basin

Marshes

99-N07 Ch~obic Toxicity of Environmental Water Quality and UC Davis Nume Slough $673,68~ $C $0 $( Contracting being prepared.
Contarninants in Sacramento Spliffail - A Temp~ature /
B~om~rker Approach,                   improvement

~9-N08    Assessment of Pesticide Effects on Fish 8 Wat~ Quality and    UC Berkeley    Landscape                  $1,586,89~              $(                 $0           $(                          Contracting being prepared.
Their Food Resources in t~e Temperature
Sacramento/Sen Joaquin Delta Impravernent

99-N09 Effects of introduced Species of Introduced & SF State Landscape $653,384 $( ~0 $( Contracting being p~epared.
Zooplankton & clams on the Bay-Delta Uodesirabie Species Urdvemity
Food Web

99-N10 Assessing Ecolugical & Economic Introduced & UC Berkeley Bay Area $113,033 $( $0 $( Contracting being prepe~ed.
Impacts oftl~ Chinese Mitten crab Undesirable Species

99-Nll Pu~ois Loosastdfe Prevention, Detection Introduced & DFA Landscape $127,473 $C $( $~ Contracting bei,ng prepared.
& Contm! Actions for the Sacramento-San Undesi~a,bis Species
Joaquin River Delta System

99-N12 Central Vailey Steslhead Genetic Improved Fish DFG Lands~’.ape $70,63e $( $(
Evalua,tion Management &

Hatchery Opemgons

99-N13 Development of a Comprehensive Improved Fish DFG Landscape $75,95~ $( $(
Implementation Plan for e StatictJcally Management &
Designed Marking & Recovery Plan Hatchsry Operations

Total= $ $32,446,384     $25,403,57~ $8,568,847
37 78Y 26% 88%
Contracts Obi~gated Expended Executed

Contract Agency:. California Urban Water Agencies/Metropol,itan Water District (Stakeholder funds)
95-M01 Intedm Flow Restoragon Environmental Water USFWS Sacramento $C

Acqaisition T~butarias
95-.M02 FishScresnandLedderConstruction Fish Screen Passage Durham Mutual ButteCreek $316,50C $316,50( $316,500 $464,72~ $127,03~ Projestcompleted.

95-M03 ConsbuctFishLadderonParmtt-Phelan Fish Screen Passage M&T ButteCreek $C $( $0 $100,00( $318,00( PmjestCornpleted.
Dam RanclVParmtt

95-M04 Gravel Rastora~n Project Habitat Restoration in DWR Sacramento River $C $C $( $39,40( $13,1 0( Pmjact Completed.
Floodpta~ns &
Marshes

95-M05 Pump Station Relocation ConstnJction Fish Screen Passage M&T Sacramento $1,610,00~ $1,610,00( $1,610,001 $2,254,00( $830,00( Pmjest Compteted.
Rench/Parmtt Tdb~,tades
Investments CO.

95-M06 Implementing programs to reduce the use Water Quality & Co~nmunity Landscape $660,00~ $660,00( $659,77( $~ $( Year 2 of 3 year prajecL Final deliverabies due 12/99.
of pesticides and fertitize~s in Sacramento Temperature Alliance with
and San Joaquin watersheds (BI,OS) I,mpmveme~is Family FemUrs

95-M07 Fish Screen Construction Fish Screen Passage Suisun Resou~es Suisun Marsh $450,00C $450,00( $450,009 $450,00( $( Project Completed.
Conservation
District

"~95-M08 Winter-nJn Chinook Selmon Fish Management DWR Landscape $300,00C $300,00( $284,000 $( $250,00i Project Completed.
Captive Bmodstock Program ~ -ta.tchery

"-"~6-M01 Construct Siphon & Associated ~sh Screen Passage Western Canal Sacramento $3,095,873 $3,095,87,~ $2,986,067 $3,095,87; $3,265,87~ Project Completed.
Improvements. Water District Tdbutedes

= Acqeb~dos of land where all or part are ma~ntained In existing agdcultu,rsl use - farmed or ~raznd.                                                                                                                                                                        Page
~ Acquisition of exL~ng ha.bitat~ or rear,on of p.ub[ic lands or exlsdng degraded habitat- No land use change.



CALFEO No. Project ~esCription Project Category Applicant Gee Area CALFED Approved CALFED F~mds CALFED Funds
Funding Obligated Expended CVPIA Funding Other Funding Acres Stetus

96-M02 Prospect ~sland - Shallow Water Habitat Restomgon in DWR Delta $2,500,00C $2,500,00(] $C $0 $6,650,00( Expect contract execution in near future.
HabitatNI/etiands Restoration Plan Fioo~:~laies &

Marshes

9~-M03 ~,ipafian Habitat Restoration Verona- Habitat R~staration in USCOE Sacramento River $500,00( $500,00C $237,72~ $0 $500,00( Reedy for Co~ps of Engineer work to be performed.
3otiiesvige (Phase 1-Fees.) Floodplains &

Marshes

96-M04 Princeton Pumping Plant Fish Screen Fish Scresn Passage RD 1004 Sacrarnento River $75,00( $75,000 $75,00~ $150,000 $100~00t Pmject Completed.
(Phase t-Fees.)

96-M05 Fish Screen -Feasibility Engineering Fish Screen Passage Princeton- Sacramento River $75,00~ $75,000 $75,00~ $75,000 $( Prsject Completed.
Codora-Glenn I
Provident
teigation
Distdcts

96-M06 CosumnesRivarPreserve(Valensin Habitat Restoragon in TheNature 3osumnesRiver $1,500,00C $1,500,000 $1,500,00(~ $1,250,000 $9,250,00( 3,3001 PmjectCarnpletad.
~.anch Acquisition) Fk~,dp~ains & Conservancy

Marshes

96-M07 Fish Screen Construction Fish Screen Passage Pdnoetom Sacramento River $5,500,00C $5,500,000 $3,503,773 $5,281,200 St Project granted time extension to 12/31/2000.
Cedora-Glenn I
Provident
Irrigation
Distr~cts

96-M08 Fish Screen Construction (Phase 2- Fish Screen Passage Suisee Resour¢~ Suisun Marsh $500,00C $500,00~ $(] $500,000 St Steedng Committee recommended rescinding funds.
Install Addi0ona~ Screens) Conserva0on

District

96-M09 ~herma~ island - Levee Habitat Hal~itat Restoration in DV,/R Detta $480,00( $480,000 $76,266 $0 $480,00( Bids exceed buttget. Steering cornmittee denied raquest for eddi0oeel fundlng.
Demonstration Pmject Floodplains & Proponent evaluating next step.

Marshes

96-M10 ResearchtoPredictEvotuttonofRestora~ HebitatRestarationin U~versifyof ~)elta $575,17~’ $575,172 $241,086 $0 $( StoeringCornmitteeapprovedaddltional$100,172faraddigonaltishe~esendbirdfield
Diked Wetlands Ftoed,plains & Washington work.

k~arshes

96-M11 Applied Research to Identify Chinook Fish Management    DWR Landscape $450,00~ $450,000 $0 $0 $600,00( Project is underway.
Seamen Runs via Gene0ca Hatchery

96-M12 Battle Creek- Chinook Salmon & Fish Management Bill Keir Battle Creek $308,00C $306,000 $306,000 $0 $( Project Completed.
Steelhead Restoration Study Hatchery Associates

96-M13 Yolo Bypass - Habitat Rsstotation Study Habitat Restoration in DWR ~’olo Bypass $226,0(X $226,000 $226,000 $0 $30,00( Prej.ect aaslgned to NFWF. Project completed.
Roodplains &
Marshes

98-M14 Clear Creek - Property Acquisigon Habitat Restoration in Western Shasta 31eer Creek $21t,00C $211,000 $211,000 $211,000 $( 120 Project assigned to NFWF. Project completed.
Floodplains & RCD
k~arshes

96-M15 Intro. of Non-indigenous Aq~a0c Species Introduced& San Fra.ncisco Landscape $197,00( $197,000 $184,65~ $0 $( Pmject 90% comptete.
Research Program Undesirabie Species Estumy institute

98-M16 Sacramento River .and Major Tdb.- Habitat Rastaration in CSU, Chico     Sacramento River $145,20C $145,200 $61,342 $0 $( Project 80% complete.
Cor~dor Mapping Pmj.ect Flno.~plains &

Marshes

96-M17 Yuba Rk, ar Fish Screen Replacemer~t Fish Screen Passage Browns Valley ~’uba River $114,75[ $114,750 $80,857 $114,750 $116,50( Project 95% oomplete.
Irrigation Dlstdct

96-M18 3ete.m~ne Effects of Toxica Water Q’~alify & Phy~tis Fox & =arldscape $t10,00C $110,000 $15,000 $0 $( Steering Committee terminated project - agreement could not be reached on project
]’empersture Associates scope.
Improvements

96-M19 Wilkins Slough - Fish Screen Prelim. Fish Screen Passage RD 108 Sacramento River $100,0(X ~ $100,000 $100,00~ $100,000 $16,30( Project Completed.
Design

= Aco,~L~flee of I~r~d where a~ or part are maintained in exk~g a~’|ccitursl use - farmed or grazed.                                                                                                                                                                        Page 6
~ Acquisition of existing habitat, or re~orado~ of public lands or existing degraded habitat- No land use change.
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96-M20 --ish Screen Proj.ect Fish Screen Passage i Banta-Carpona San Joa~uin River $100,00~ $100,000 $( $1,916,750 $(~ Funding rescinded by mutual consent due to timing. I~1
Irrigatien District

96-M21 ~.dams Dam Fish Screen & Ladder Fish Screen Pess~Je --I Escafon Butte Creek $70,30~ $70,304 $70,301 $0 $50,00C Project Corr~eted.
Ranch

96-M22 ~onill Dam Fish Screen & Ladder Fish Screen Passage Gonill Ranch Butte Creek $67,99~ $67,990 $61,191 $(3 $56,50~ Project Competed.

96-M23 nnovative Fish Screen for Small Fish Screen Passage Jim Buell & Landscape $90,00(~ $90,00( $51,77." $0 $C Project v~l~ be con~ete at 60% of work due to ESA concer~, s.
Diverstons Demonsb’ation Project Associates

96-M24 Butte Creek- Watershed Watarshed CSU, Chloe Butte Creek $83,00C $83,00~ $57,72; $6 $83,00~ 90% complete.
Management Strategy Plan Manng.ement - .

96-M25 !3attie Creek ÷ Chiueok Salmen & Watershed Westera Shesta Battle Creek $50,00C $50,600 $40,10z $5~.,000 $C 50% complete.
~tablish Watershed Conser.,ancy Management RCD |

96-M26 Prospect island - Develop Monttodng Pisr Habttat Restoration in DWR Delta $35,00~ $35,00~ $35,00( $0 $(~ Project Completed.
Floodplains &
M~u’shes

96-M27 ~lorth Delta Area - Juvenile Salmon Habitat Restoration in CSU, Delta $24,50~ $24,50( $19,04~ $0 $~ Field work complete.
Readng Flood,plains & Sacramento

Marshes

97-M01     Nfison Ranch screen                   Fish Screen Passag,e Deseret Farms of Sacramento                    $200,00~                $0                  $(             $0              $C           Draft contract sent to Desex’at Farms of Calitomia.
Calif.           Melnstem

97-M02 ~attta Creek screens end fish passage Fish Screen Passag~ ~)WR Battle Cre~k $395,00C $395,00( $( $0 $C DWR has comPleted first phase of work; remaining work in progress.

97-M03 ~onill Cam screen and ladder Fish Screen Passage Gorriil Land Butte Creek $369,641 $369,64’ $332,67~ $755,948 $268,31 ~ Project is complete.
Company

97-M04 ~,dams Dam screen and passage Fish Screen Passage Ducks Unlimited, Butte Creek $217,00C $217,00( $216,89; $508,192 $17t,06/; Project is comptata.
the.

97-M,05 ~aeltzer Dam Fish Passage Fish Screen Passage Townsend Fiat Clear Creek $138,20C $0 $( $0 $(~ USBR undertaking environmental and permitting tasks; so CUWA’s funding fo~ this
Water Ditch | project was reduced by about $100,000. Project on ho~d tmt~l negottattens between
Compeny" Townsend Flat Water D~tch Co. and USBR rega,rding water ttghis are concluded.

97--M06 Hastings Tract screen feasibility study Fish Screen Passage Hastings Island Delta $27,0~ $( $( $0 $C Draft contract being prepared. Waiting for response from Hastings.
Land Company

97-M07 ~ante-Cad~ona fish screen Fish Screen Passage Banta-Carbona San Joagdin $938,87~ $( $( $0 $(; Received proponents indication of desire to proceed. Contract under prepara~n.
Inigatien District Mainstem

97-M08 fuolL~rnne River channdi restoration (Pool Habitat Restoration in Tudock Irrigation "ruolumne River $2,353,10~ $~ $( $0 $~ Negotiating a change of scope for review by CALFED.
;~) Ficodplains & Diskict

Marshes

97-M09 Fuolumne River setback levees and Hab~at Restoration i,n Tudenk Irrigation Tuolumne River $2,801,00~ $~ $~ $3,382,000 $50,00C Negotiating a change of scope for ~=vtaw by CALFED. Also funded with 98-F06
~hannel restoration FIcodpla~ns & District

Marshes

Total: $, $27.95B,10~ $21.499,931 $14,084.74~ $20,698.833 $23,225,62~
44 77’~ 50% 77%
Contracts Obligatad Expende( Executed

Contract Agency: U.S. Bureau of Reclamation (Federal funds)
9~301 ~atershed imp revere enis/sediment Watershed USFS Deer, Mill, Antelope $371,00C $371,00( $144,00( $0 $69,00(; Contract executed 3116/98. Updating road m~ppln. Consulted.~th MNFS. 1/2 m~te

stabti,izatton (Deer, Mill, Antelope Creeks) I Management Creeks road removed.

Pace 7
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97-B02 ~ Sedimentation movement end availabi]ity Habitat Rastora~n in 3SGS Delta $1,046,200 $1,CH6~.0( $242,80( $0 $C 3ontractexecuted3116/98for$587,000. Conttactexenuted5i21/98for$4~0,000.
and monitoring in the Delta Floodplains &

Marshes

97-BO3 Liber~lslandacqu~sition Habitat Restoration in JSFWS Delta $8,926,0C0 $8,747,00[ $8,747,00( $25,000 $(~ 4,7601 Pmperty acquired 9/99.
Floodplains &
Marshes

97-804 Acquisition and restoration of Refuge Habitat Restoration in JSFVVS San Joaquin $10,647,000 $10,647,0(X $1,752,00i $0 $9,353,00C 6169t 3ontract executed 3/11198. One parcel acquired, appraisals underway on other
lands (S JR NWR) Floodplelna & Mainstem ~arcels. Closwe expected soon.

Marshes

97-B05 Bear Creek floodplain restoratio~ Habitat Rastoration in JSFWS Sa~ Joaqeln River $334,000 $334,00( $332,00( $0 $80,00~ Contract executed 3114/98. Hydraulic modeling underway.
demonstration project (SLNVVR) Rondplaias &

Marshes

97-B06 Assessment of organic matter in the Water Quelity and JSGS Landsc,~pe $1,440,649 $1,440,64.c $467,00( $0 $C Contract executed 3/I 6/98 for $517,000. Contract executed 7/22/98 for $833,000.
habitat and its relationship to the fond Temper~tore Pro ect underway.
chain

98-801 RichterBmthersscresn, Phasel Fish Screen Passage RichterBrothers Sacramento $49,000 $49,00~ $( $0 Sti Executed6/6i98. Feasibility Study compteted.
Melnstem

98-B02 Boeger Family Farm screen - Feasibility Fish Screen Passage 3oeger Family Sacramen,to $15,000 $15,00( $13,811 $0 $C =_xecuted 8118/98. Draft feasibility study completed.
Study Phase I Farms. Mainatem

98-803 ACID fish passage Fish Screen Passage ~,nderson- Sacramento $325,000 $325,00C $325,CO( $0 $50,00C Executed 6/6/98. Completed.
~ott~nwood Melnstem
,n~gation Distsict

98-B05 Sand and Salt Creek watershed project Water.Quality and Colusa County Colusa Basin $598,633 $598,63,! $46,00[ $0 $1,508,00~ Executad 6/24/98. Baseline data gathered.
Temperature Resource

3onserva~n
~)istdct

98-807 Eva~uation of selenium sources, levels, W~ter Quality and JSGS Delta $1,626,826 $1,588,7~ $533,00( $0 $1,190,655 Interagency contract executed 8/12/98. Project underway.
and consequences in the Delta Temperature

98-B08 Cache S~ough habitat enha,ncement Ha,bitat Restoration in :~D No. 2060    Delta $85,000 $85,00( $[ $0 $C ~ecuted 6/2/98. Topog~raphic survey completed.
Floodplelns &
Marshes

98-B09 IPM Padnershlp to Improve Water Quelity I Water Quality and Central Contra Delta $266,000 $266,0(X $88,00[ $0 $191,00(~ Executed 6/26/98, Scdptnd and filmed training video. Trained Master Gardeners.
in Su~sun Bay and Local Creeks I          ~’e.mperature3ost~ Sanita~’J

~istrict

"98-B10 Inventoly of forest mad systems, Cat Watershed JSFS Cosumnas River $38,000 $38,00( $8,00( $0 $C :Executed 6/6/98. Upda,ting roadsmappln
Creek Watershed Management

98-811 Noodb~dge 5sh screan and paasage Fts~ Sc~ean Passage vVoodbddge Mokelumne River $1,575,000 $1,575,0(X $555,00( $0 $C ")re ft EI~EIS completed.
Irrigation Oisbict

98-813 Napa River Wetlands acquisition Habitat Rastoration tn ~lapa County Northbay $1,000.O00 $1,000,00( $910.00( $0 $(; 68 ~ecuted 9/24/98. Pilot treatment plants operating.
Floodptsi~s & ..a~d Tn~st
Marshes

98-B14 Bactedel treatment of Selenium in the Water Quelity and JC Berketey San Joaquin $1,148,326 $1,148,32~ $278,00( $0 $C =-xecuted 9/9/98.
=anoche Drainage Tempera,ture Melnstem "

98-B15 Evaluation of tagging data Rsh Management \lorthwest Landscape $625,000 $625,00[ $128,00( $0 $(: ~ecuted 7/1~38. Evaluation reports in progress.
Hatche=’y V~adne

recheology lec

~ Acqu~don of land where all or part are ma,intained in existing agricultural use - farmed or grazed.                                                                                                                                                                       Pa~e 8
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98-B16 Battte Creek screens ~nd fish passage Fish Screen Passage USBR Batoe Creek $395,00( $395,00C $10,68~ $0 $C Executed 9/10/98. Completed topngraphic survey.

98-B17 Cosumnas ffoodplain acquisitiop a~d Habitat Restoration in The Nature Cosumnes River $3,500,00( $3,500,00C $3,500,00( $0 $(; 2,2561 Executed 7/18/98. Properties acqelred 12/98.
restoration (H307) Fioedplains & 3onservancy

Marshes

98-B21 Anadromous Fish Passage at Clough Fish Bcreen Passage ~)WR           Mill Creek $1,280,00~ $1,280,00C $(~ $0 $C ~,9reement being prepared. ~
Dam on Miti Creek (61009)

98-B22 Fish Passage Improvement Project a.t the Fish Screen Passage [ehama-Colesa Sacramento $340,60( $340,60C $( $0 $(~ Executad 3/8199. Field study comp~ated.
Red Bluff Diversion Dam (B1004) Canal Authority Mainstem

98-B23 Stselhead and Chinook Salmon Fish Fish Screen Passage ~tatural Heritage Landscape $178,20( $C $C $0 $(: ~reemsnt sent 3116/99.
Passage Barrier Remedlation on the Institute eL al.
Guadulupe River (B005)

98-B24 ACID Fish Passage and Fish Screen Fish Screen Passage ~.nderson- Sacramento $860,00( $860,00~ $117,833 $0 $(~ ~,graement sent 3/11/99. Environmental documents prepared.
Improvement Project, Phase II, Final ;otfonwood Melnstem
Design (B1007) Irrigation Distoct

98-B25 Casumnas River Selmeid Barrier Program Fish Screen Passage Foundation of Cosuronas River $188,25~ $188255 $C $0 $188,25~ Executed 3111199. permits subm~ed
Fishery(B1009) 3elifomia

98-B26 Boeger Family Farm Fish screen Phase I1: Fish Screen Passage 3oeger Family S~cramento $139,50( $C ${: $0 $139,50( ~,greement being prepared.
Construction (B1014) Fa~.s Melnstem

98-E~27 Hastings Tract Pish Screen Phase I1: Fish Bcreen Passage Hastings Island Delta $271,25( $(: $~ $0 $271,75C ~,greement being prepared.
Constroction (B1015) _and .Company

98-B28 City of Senrementa F~sh Screen Fish Screen Passage 3ity of Sacramento River $654,50( $(; $( $0 $745,00( ~,greement being prepared.
Replacement Project Phase 2 - Design Sacramento
(B1016)

98-B29 Amerioa,n Basin Fish Screen and Habitat Fish Screen Passage ’,/atomes Mutual Sacramento River $200,00( ,~ .~ $299,0(30 $~ ~greement being prepared.
Improvement Project (B1017) Water Company

98-B30 San Jeaquin Valley’Salmenids in the Education 3FG Sa,n Joaquin River $3.00~ $¢ ~ $0 $[ Executed.
Classroom Program Enhancement
(H100~)

98-B31 Traveting Film Festival/Heron BoothNideo Education Independent Landscape $54,00( $54,00C $43,90:, $0 $(~ Executed 2/23199. ExNbtts in several focations have eecor~ed.
Archive (H1002) Documentary

Sroup
98-B32 Environmental Agricu]turo C~nferences Education 3ommittee for Landscape $28,00( $28,00C $14,00( $( $(~ Executed 2/25/99. Two conferences held

and Field Tours (H1005) Sastainat~e
~,gdcutiure

98-B33 Sacramento River, Headwaters to the Education Sacramento Sacramento River $49,64( $49,64(; $21,907 $410,000 $1,082,50( Executed 2/25/99. Bird rnonitodng program expanded
Ocean, Pu,blio Information ~nd Education River Discovery
(HI 006) Center

98-B34 Discover toe Flyway (H1008) Education ’,"ok) Basin Delta $49,00( $49,00( $~ $0 $~ Executed 3/22/99. Expanded program by 2000 students per yea~.
Foundation

98-B35 The Butte Creek Watershed Educationel Education 3SU,.Chlco Butte Creek $33,00( $33,00~ $( $0 $( =-xecuted 3115199. Initial workshop held.
Workshops and Fie~d Tou~s Sedes
IH1010)

98-B36 Bay-Delta Envirenmenta] Restoration Education Water Education Landscape $40,00C $40,00~ $( $0 $~ ;’3 reporters taken on tour.
Education Program (H1015) Foundation

!The Virtual Science Center and Hands.on Education The Delta Delta $(98-B37 $(~ $9,59~ $0 $( Project canceJied.
Learning Pragrarns (H1016) Science Centei:

at Big Break
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98-B38 Water Hyacinth Education program Education Sacramento !Delta $9,60~ $0 $0 $~ $C =Executed. Flye~ prepared.
H1017) Regional County LU

Sanitation
Distdct

98~39 Water Challenge 2010 (H1018) Educatiea San Francisco .andscape $64,50C $64,500 $0 $( $15,00~ Executed 3/5t99.
Bay Model
V~siter Center,
USACE

98-B40 Tu~umne River Natural Resources Educa~n City of Modesto rcolumne River $55,25~ $55,255 $0 $( $C Executed. Design concept under refinement
Program (H1019)

"" 99-B01 Battle Creek Salmon and Steelhead Fish Screen Passage i PG&E ]attle Creek $28,000,00~ $28,000,000 $361,00~ St ~ Contract being prepared. Program supe~sor hired.
Restoration Project (DAI)

99-B02 Lower Butte Creek Project Phase II (DA2) Fish Screen Passage Ducks Unlimited, Butte Creek $775,00c $0 $0 $( $(; Ce~t~ct being prepared. MOU prepared.
Inc.

99-B03 ACID FL~h Passage and Fish Screen Fish Screen Passage ~.ndercom Sacramento $5,253,00~ $5,100,000 $0 $( $C Contract being prepared.
Improvement Project, Phase Ill (DA3) CorPora, rood Mainstem

Ir~gation Dis~ct

99-B04 Merced River Saimor~ Habitat Habitat Restoration in ! DWR ~erced River $130,00C $0 $0 $( $C Contract bei.ng prepared.
Enhancement; Lower Stone (DAS) Floodplains &

Marshes

99-B05 Merced Ri~,er Salmon Habitat Habitat Restoration in DWR ~erced River $1,633,00( $0 $0 $[ $C Contract being prepared.
Enhancement; Ratzlaff Reach (DA6) Floodplains &

Marshes

99-~06 Assessment of Ecolegical and Human Water Quality and CSU, San Jose ~Landscape $3,800,00C $0 $0 $( $710,00C Contract being prepared.
Health Impacts of Mercury in the Bay- Temperature
Delta Watara~ed

99-B07 Fish Passage I.~vement Project at the Fish Screen Passage Tehama-Catusa !Sacramento                   $1,030,00~                $0                  $0             $t                            Contract being prepared.
Red Bluff Diverston Dam                                 Canal Authority Mainstem

99-B08 Improve Upstream Ladder & Banier Weir Fish Screen Passage USFWS IBattie Creek $1,713,30~ $0 $0 $( Contract being prepared.
@coleman Nat’l Fish Hatchery at Battle
Creek ¯

99-B09 Devalopreent of Implementation Plan for Habitat Restoration in Sudece Water ~’uba River $176,13C $0 $0 $( Contract being prepared.
Lower Yuba River Adad~’ornous Fish Floodplains & Resources, Ir~c.
Habitat Restoration Marshes

99-B10 Species & community Profiles of the SF Water Quality and Fdends of S.F. !Bay Area $45,32C $0 $0 $( Contract being prepared.
Bay Area Wetlands Ecosystem Goals Temperature Estuary
Project

99-Bll South Napa River Tidel SIoug,h & Habitat Restoration in City of American ~lapa $1,565,60C $0 $0 $( Contract being prepared.
Reedplaln Restoration Project Roodplalns & " Canyon

Marshes

99-B12 RipadanConidorAcquisffion& Habitat Restoration ta USBLM Sacramento $2,240,25C $0 $0 $( 1920~ Contract being prepared.
Restoration Assessment Ftoodptaths & ~alnstarn

Marshes

99-B13     Unde~tandi~J Tidel Marsh Restoration ’ Habitat Restoration i,n Uelv. of         SF Bay Area                  $1,073,513                $0                  $~             $~                            ,Contract being prepared.
Processes & Patterns FloodpIai~s & Washington

Marshes

99~B14 Blaloglcel Ag Systems in Cotton-BASIC- Watershed Sustainable ~an Jo~quin $473,80C $0 .~ $0 Contract being prepared.
Reducing Synthetic Pesticides & Management cotton Project ~alnstam
Fertilizers in the N. SJ Vly

99-B15 Douglas/LongCanyonPalred-Watarshed Watershed PlacerCoWater ~medcanRiver $86,105 $0 $0 $( Contract balngpreparad.
Project Management Agency

I Acq,uisition of land where all or pa,rt are maintained In ex~ng agricultural use - farmed or grazed. Pa~e 10
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gg-B16 3eten’nination of the Causes of Dissolved Water Quality end DWR San Joaquin $892,40{~ $(~ $( $(~ Contract being prepeted.
3xygen Depletion in the SJ River - Temperature Mainstem

Improvements
99-B17         Dissolved Organic Carbon Release from Watet Quality and    USGS          Landscape                   $1,434,44~                $(~                  $(             $C                            Contract being prepared.

Delta Wegands, part I Temperature
Improvements

99-B18 5valuatio~ of Potentia~ Impacts of Chinese Introduced & DWR Landscape $152,233 $6 $( $6 Contract being prepared.
~itten crab on Benthic Comm. In the Dells Undesirable Species

Control
99-B19 Health Monitodng Of Hatchery & Natural Improved Fish USWFS San Joaquin $38,~J~ $C $( $C Contract being prepared.

Fall-n.m Chinook in SJ Rivet Management & Mainstem
Hatchery Operations

99-B20 Sacramento Rivet Discove~ Center Education Saetamen,~ Sasrarnen,to $39,,55~, $6 $( $(~ Contract being prepared.
Rivet Dis~vety Mair, stem
Cen~er

~J-B21 Estuary Action Challenge Environmental Education Earth Island Landsca,pe $51,56( $6 $6 Contract being prepared.
Education Project Institute

99-B22 Water Challenge 2010 Exhibit Education USCOE Landscape $52,01~ $6 $( $~ Contract being prepared.
99-B23 ]’he Leaming Watershed Project Education Amedcan River Amedcan Rivet $56,907 $6 $~ $C Contract being prepared.

Watershed
Institute

99-B24 Traveling Film Festival Exhibit Education independent Landscape $51,50( $6 $( $C Contract being prepared.
Documentary
Group

99-B25 River Studies Center Exhibits & Progrsn~s Education SJ Rivet San Joaquin $70,467 $C $( $6 Contract being prepared.
Parkway & Mainstem
Conservation
Trust

99-B26 199912000 Bay-Delta Education Program Education Water Education Landscape $33,26~. $C $i $C Contract being prepared.
Foundation

99-B27 Watershed Educational Tr aining Educa~on Co,usa County Sacramento $13,39( $6 $i $C Contract bethg prepared.
Resource Tdbutadas
Conservation
Oistdct

" 99-B29 San Joaquin River Pilot Project Environmental Water Fdant Water Stantslaus River $2,575,00~ $~ $( $C $0 Contract being prepared.
Acojuisition Users Authority

99-B30 Water Acquisition Environmental Water Oakdale & S.    Stanialaus River $3,090,00( $C $0 $( $0 3ontract being prepared.
Acquisition San Joaquin I.D.

Total: $ $95,056,63.= $69,936,76~ $18,64ti,53! $535,00( $15,593,660
70 74~ 20°/~ 67%
Contracta Dbtigated Expended Executed

Contraet Agency: US Environmental Protection Agency (Federal funds)
97-E01 Watershed Plan (Big Chico Creek) (F219) ;Watershed Big Chico Creek Big Chico Creek $422,83( $422,83( $169,132 $127,517 will be obligated in April EPA watershed funds.

Management Watershed
Alliance

97-E02 Watetshed Planning (Deer Creek) (F237) Watershed Deer Creek ~eet Creek $196,55z $196.55,~ $78,622 $231,00~ -~
~aaagement Watershed

CSU Chico
98.-E01 Nape River Watershed (M92) Watershed Napa County ~lorihbay $252,00( $252,00( $213,317 $( $6 Executed 5129196.

P~e ! !
AcquL~do~ of land where all or pal~ are mainta~eg in exL~ng agrtceltura,I use - farmed or g~zed.
Acquisition of exL~ng habitat, or restoration o~ p,ublic lands or exb~ng degraded habltat- No land use change.
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98-E02 Sonoma Creek Watershed (M113) Watershed Southern Northbay $302,0~0 $302,00( $I 15,82t $0 $~ Executed 5/29/98.
Managerne~t Sooorsa County

/Resource UJ
Conservation
Distdct

98-E03 Re~tana~We~JeedsGoa~sPruject(M130) ~HabitatRestorotionth SenFronaisco Northbay $76,000 $76,00( $( $0 $200,00~ Completed. Finalreporteemp~eted
Floodplains & " Estuary Ins6tute
Marshes

98-E64 Petatuma River Watershed Restorotlon Watershed Southern Northbay $220,000 $220,00( $1,46~ $0 $6 Executed 5113199. Completed review of on-going projects on Petaluma River.
Program (G1014) Management . SonamaCounty

Resource                             ¯
Consewatlon
D~stdct

98-E05 Co(~onwood Croek Watarshed Group Watershed Cottonwood Cotthnwood Creek $161,000 $161,00~ $20,41,~ $( $0 Executed on 5/11/99. Group forrna6on unde~ay.
Formation (G1015) Management Creek

Watershed
Group

98-E06 Baffle’Creek Watershed Stewardship Watershed Baffle Creek Battle Creek $145,001 $t45,00( $( $( $0 EPA executed a cooperative agreement with NFWF in February to menage these 14
(G1018) Management Watershed watershed pcojecta. A NFWF sub-agreement is expected.

Conservancy
98-E07 Local Watershed Stewardship: Steethead Watershed Friends of Carte Northbay $47,500 $47,50( $15,44( $( $0 Executed on 4/2/99. Developed QNQC p~an. Installed 29 therrnographs.

Trout Plan (G1022) Management Medera Creek
Watershed

98-E08 Cold Water Fisheries and Water Quality Watershed City of S~n Jose- Other $200,000 $200,00( $( $( $0 16    EPA executed a cooperative agreement with NFWF in February to menage these 14
Element (G1023) Management Environmental watershed projects. A NFWF subagreement is expected.

Services
Department

98-E09 Merced River Conidor Restoration Plan Watershed S611water Merced River $300,00{ $300,00( $41,70( $( $0 Executed 5125199. Staff lYanning has commenced.
(G1026) Management Sciences &

Merced Co.
Planning &
Comm. Develop.
Dept.

98-E10 South Yuba River Coordinated Watarshec Watershed          DPR           Yuba River                     $264,00(          $264,00(                  $(             $(               $0           Executed 5113199. RecmitJng project manager.
Management Ptan (G1029)              Management

98-Ell Watershed Reslora6on Strategy for the Watershed Yolo Basin Delta $244,188 $244,1 0( $23,49( $( $0 Executed. First watershed workgmup meeting has eccLwed.
Yolo Bypass (G1033) Management Founda6on, Inc.

98-E12 Proposal to Develop Loner Watershed Watershed Sen Joaquin Mekel~mna River $159,000 $159,00( $62,72~ $( $6 Executed 4/9/99. Watershed coordinator hired.
Stewardship Plan for the Lower Management CoL~ty Resource
Mokelumne River (G1038) Conservation

District

98-E13 Union School Slough Watershed Watershed Na6onal Yolo Basth $636,00( $636,00( $43,11~, $( $0 Executed 5125/99. Pmgrom manager & restoration ecologist hired.
Impmvernent Program (G1040) Management Audubon Society

- Ca fomla

98-E14 Amedean River Integrated Watershed Watershed Placer County Amedcen River $220,750 $220,75( $~ $( $0 Executed. Recruiting staff.
Stewardship Strategy (G1047) Management Resource

Conservation
Dist~ct

’~98-E15 Sulphur ~reek Coordinated Resource Watershed Sacramento Cleer Creek $23,82~ $23,82~ $67( $( $0 Executed 5113/~9. Initial meetings have occurred.
Management Planning Group (G1049) Management Watersheds

Action Group
98-E16 Lower Putah Creek Watershed Watershed Solana County, Putah Creek $100,500 $100,50( $( $0 $6 EPA executed a cooperative agreement with NFWF in February to manage these 14

Stewardship Program (G1052) Management Departmen~ of | watershed projects. A NFWF sub-agreemenf~is expected.
Environmental
Management

~ AcquL~ition of land where al~l or part are maintalaed in existthg agricultural use - farmed or grazed.-                                                                                                                                                                     Page 12
z Acquisldon of exisdng habitat, or restoration of public lands or existing" degraded habitat- No land use change,
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98-E17 Alhambra Creek Watershed CRMP Watershed Contre Costa Selsun Marsh $138,500 $138,50( $28,26; $( $0 Executed 4/8/99. Started GIS mapping analysis.
Program ~G1053) ~lansgernent Resource LU

Conservation.
Distrto~

Total: $ $4,109,650 $4~109,65( $814,24~ St $431,000
lg 100% 20% 100%

Contracts Obligated Expende( Executed
Ceetract Agenc] : US Fish and W~ldlife Service (Federal funds)

98-F01 Butte Creek Watershed (F222"224,225) ~Vatershed CSU, Chico Butte Creek $261,300 $261,30( $19,22,~ ¯ $( $0 Executed.
k~anagement

g~-F02 Butte Creek Watershed Coordinator Wa,tershed Butte Creak Butte Creek $41,445 $41,44~ $( $( $0 Contract executed.
Assistant (F221) Vlanagement Watershed

Con~ewa,ncy
98-F03 Bu~e Creek acqu~sitton and dpa~an Habitat Restoration in CSU, Chiso Butte Creek $125,000 $125,00( $125,C~X $( $0 Executed. Property acquired 12/98 also funded with 97-N66.

restoration (G218) F~oodpiatos &
~arshes

98-F04 Lower M,ill Creek dpadan restoration Habitat Restoration in Mill Creek M,i,ll Creek $29,730 $29,73C $( $C $0 Executed. Property also 12/98. Also funded with 97-N08.
(G292) =leedplains & Conserv’ancy,

Marshes The Nature
Conservancy

98-F08 TuolumneRiversetbackleveesand Habitat Restoration in Turlocklrdgation TuolumneRiver $655,700 $655,70( $( $£ $0 Executed9/3F3B.A|sofundedwtth97-M09.
channel resteragon (H136) Ftoodp|elns & Dis~ict

’vlarshes

9~-F07 GraysonRiverRpnchPerpetual HabitatR~stora,~onto EastStanislaus TuolumneRiver $732"000 $732,00C $( $( $311,000 140~ Executed. Nealingcomple8onofPerpetua]Easornentesquisition.
Easeme.qt and Restoration (C1003) Floodplatos & RCD a,nd Fdendi

~arshes of the Tuo(umne

98-F08 Hill Slough West Habitat Demonstration Ha,bi~at Restoration i~ DFG Suisun Marsh $200,000 $200,00( $( $( $0 Executed. CDFG wdgng RFP to hire consultant to do topographic surveys & address
!Project (CI004) Ftoedplains & hydrologic issues.

’vlarshes

98-F09     ~hode Island Floodplain Management anl Habitat Restoration in DFG           Delta                           $25,000           $25,00(                  $(             $(               $0    67z    Cooperative Agreement sent to Applicant for signature t/13/99. 30-day notice sent.
!Habitat Restoration (C1006) Floodplains &

~arshes

98-F10 !NeisonSIoughWildiifeAreaRestoratton HabitatRestoragonin DFG FeatherRiver $256,476 $( $( $( $10,000 85~ CDFGwithdrewproposal(perRorrRempta),6/29t99.
Demonstration Project (C1008) ~3eadplains &

Marshes

98-F11 Phase 3 - Merced River Sa(rnon Habitat Habitat Restoration to DFG Merced River $2,433.759 $2"433,75~. $( $2"433,75~. $790,000 Executed
Enhancement (C1009) Floodplains &

Vla~’shes

98-F12 Stone Lakes NWR Land Acquisitions Habitat Restoration in USFWS Delta $1,900,000 $1,900,00( $( $( $0 658~ Fur~ds transferred to USFWS, Sacramento Realty Of~ea. Imptamentation begun. Offer
’,C1010) Floodplains & made on one property 3/3t99.

~larshes

98-F13 =etalumaMarshExpansionProjest- HabtiatRestoragonin MadnAudubon Nodhbay $352,135 $352,13.= $( $~ $525,885 181 Executed. Updatedappratsa~repertshowspropedyvelueof.=’~A:~,.400. Rnalizing
~adn County (Cl 016) Floedpisins & Society restoration design.

Marshes

~ Acqulddon of land where ati or part are malnta~ned ~n existing agrlcu,ltural use - farmed or grazed.                                                                                                                                                                       Page ! 3
a Acqels~don of exEtin~ bah|tat, or restoration o~= pu~tic lands or existing degraded habi=t- No land use chan~e~
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99-F05 Non-native Invasive Species Adviso~j ’Introduced and USFWS Landscape $50,00( $t $( $6 Contract being prepared.
Council Undesirable Species

3ontrol
99-F06 Reducing Risk of Importation & - Introduced and UC Davis Landsca,pe $105,46~ $C $( $6 Contract being prepared.

Distdbuiton on Nomnat~’e Invasive Undesirable Species
Spactes Through Outreach & Education iControl

99-F07 Zeb~’a Musse~ Detection & O~tresch Introduced and DWR Landscape $100,00( St $( $(3 Contract being prepared.
Project Undesirable Species

Control
99-F08 Purple Loos~ta Prevention, Detac~n & Ir~treduced acd DFA Landscape $201,30~ $t $( $6 Contract being prepared.

control in the Sac/SJ Delta & Associated Undesirable Species
Hydrologic Un~ls Cohtrol

99-F09 Introduced Spartina Eradication Project Introduced and California Landscape $250,00( $C $t $0 contract being prepared.
Undesirobie Species conservation
Contro~ conservancy

99-Ft 0 Practical Guidebook to Prevent & Contm~ Introduced and SFEI Landscape $76,75t $C $t $0 contract being prepared.
for Nomnative Invasive Plants to Shallow Unde~rabta Spactas
Water Habitats of the Say-Delta control
Ecosystem

99-F11 Effects of Introduced Clams on the Food introduced and SF State Landscape $100,.49C $C $( $0 Contract being prep~’ed.
Supply of Bay-Delta Fishes UndesiraLde Species University

Control
Tota,h $ $28,598,15E $23,960,668 $5,449,771 $6,368,759 $7,712,69;
35 % 19°/= 49O~
contracts Obtigated Expsndsc Executed

Contract Agency; US Army Corps of Engineers (Federal funds)
98-A01     prospect tsland H~bitat Protection Project Hab~,t Restoration in                 Delta                         $2,0(X),00(        $2,000,00t           $1,689,00(             $0               $(           Project complete.

Floodplains &
Marshes

98-A02 Flood confrol Bypass Habitat Program Habitat Restoration in Delta $1,200,00t $379,321 $12,00t $0 $( Developing strategy. One Project under this program select through the current
Floodplains & ~-A01)
Marshes

99-A01 Inundation of a Section of the Yolo Habitat Restoration in Natural Hedtage $820,67~ ~ SE $0 $( contract being prepared
Bypass to Restore Sacramento Splittail & Floodplains &        Institute
Other Native Species                 Marshes

99-A02 Prospect Island Monifodng Project Habitat Restoration in DWR De~ $915,00t $C $C $0 $( Conbact being prepared
Roodplains &
Marshes

Total: $ $4,935,67~ $2,379,321 $1,701,QQ,~ $9 $~
3 48°~ 34% 33%

Contracts Obligated Expended: Executed

Contract Agency:. National Resources Conservation Service (Federal funds)
98-R01     Small Diversion Rsh Screen Program    Fish Scl"ean Passage NRCS          Delta                          $900,00C          $900,00C             $24,00C             $0               $(           Funds will be used to complete existing projects. New projects will be recruited

th~o~.Jgh NRCS wocess.
99-R01 FloedplainEasements;LowerTuolumne Habitat Restoration in NRCS San Joaquin River $1,545,00C $1,545,0(X $C 0 $1,500,00( 1,200 Contractbethgpreparad. Programundep, vay.

and San Joaquin (DAg) Floodplains &
Marshes

Total: $ $2,445,00(]        $2,445,00(] $24,00,~ $0 $1,500,90(
2 t00% 1% 0%

contracts Oisligatad Expendec Executed

Total: $ $216,551,43~ $167,095,838 $53,8t7,12~ $32,076,592 $56,470,39~
77% 25%

Coetracts ObligBted Expended CVPIA Other

I AcquLddon of land where all or parl: are maintained in ex~ng agricultursl use - fa,rmed or grazed. Pa~e 15
z Ac~uisklon of exisdn~ hebitat~ or restoration of public lands or exhaling degraded habitat- No land use change.


